
 

COUNCIL AGENDA – JULY 26, 2005      page 1 

             
Greeter: Gus Duenas  

 
 
 
 
 
 
 
 
 
 
 
 
PUBLIC NOTICE:   
 
Anyone wishing to speak on an agenda item should sign on the appropriate sign-up sheet(s).  
If no sheet is available, ask to be recognized by the Mayor at the beginning of that agenda 
item.  Citizen Communication items are asked to be two minutes or less.  Longer matters can 
be set for a future Agenda by contacting either the Mayor or the City Manager. 
 
Times noted are estimated; it is recommended that persons interested in testifying be present 
by 7:15 p.m. to sign in on the testimony sign-in sheet.  Business agenda items can be heard in 
any order after 7:30 p.m. 
 
Assistive Listening Devices are available for persons with impaired hearing and should be 
scheduled for Council meetings by noon on the Monday prior to the Council meeting.  Please 
call 503-639-4171, ext. 2410 (voice) or 503-684-2772 (TDD - Telecommunications 
Devices for the Deaf). 
 
Upon request, the City will also endeavor to arrange for the following services: 
 
• Qualified sign language interpreters for persons with speech or hearing impairments; 

and 
 
• Qualified bilingual interpreters. 
 
Since these services must be scheduled with outside service providers, it is important to allow 
as much lead time as possible.  Please notify the City of your need by 5:00 p.m. on the 
Thursday preceding the meeting by calling:  503-639-4171, ext. 2410 (voice) or 503-
684-2772 (TDD - Telecommunications Devices for the Deaf). 
 
 

SEE ATTACHED AGENDA 

TIGARD CITY COUNCIL 
MEETING 

JULY 26, 2005     6:30 p.m. 

TIGARD CITY HALL 
13125 SW HALL BLVD 
TIGARD, OR  97223 

CITY OF TIGARD
OREGON
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A G E N D A  
TIGARD CITY COUNCIL MEETING 

JULY 26, 2005 
 

 
6:30 PM 
• STUDY SESSION 
 
 > DISCUSSION OF THE CITY’S USE OF LISTSERV 

 Administration Staff 
 
 
• EXECUTIVE SESSION: The Tigard City Council will go into Executive Session to 

consider employment of a public officer, employee, staff member or individual agent 
under ORS 192.660(2)(a). All discussions are confidential and those present may 
disclose nothing from the Session. Representatives of the news media are allowed to 
attend Executive Sessions, as provided by ORS 192.660(4), but must not disclose any 
information discussed. No Executive Session may be held for the purpose of taking any 
final action or making any final decision. Executive Sessions are closed to the public. 

 
 

 7:30 PM 
1. BUSINESS MEETING  

  1.1 Call to Order - City Council & Local Contract Review Board 
  1.2 Roll Call 
  1.3 Pledge of Allegiance 
  1.4 Council Communications & Liaison Reports 
  1.5 Call to Council and Staff for Non-Agenda Items 

 
 
 
2.  CITIZEN COMMUNICATION (Two Minutes or Less, Please)  

 Follow-up to Previous Citizen Communication   
 
 
 

3. CONSENT AGENDA:  These items are considered to be routine and may be enacted 
in one motion without separate discussion.  Anyone may request that an item be 
removed by motion for discussion and separate action.  Motion to: 

 3.1 Approve Council Minutes for June 21 and 28, 2005 
 3.2 Adopt a Resolution Declaring the City’s Intent to Participate in the City County 

Insurance Services Group Self-Insurance Program –  
  Resolution No. 05 - _____ 
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 3.3 Adopt a Resolution Extending the City’s Workers’ Compensation Coverage to 
City Volunteers – Resolution No. 05 - _____ 

 3.4 Approve Intergovernmental Agreement for Membership in the Office of 
Consolidated Emergency Management (OCEM) in Washington County 

 
• Consent Agenda - Items Removed for Separate Discussion:  Any items 

requested to be removed from the Consent Agenda for separate discussion will 
be considered immediately after the Council has voted on those items which do 
not need discussion. 

 
 

 
4. CONTINUATION FROM JULY 12, 2005, OF PUBLIC HEARING (QUASI-

JUDICIAL) – APPEAL OF CONDITIONAL USE PERMIT FOR THE TIGARD 
FIRST BAPTIST CHURCH EXPANSION 
 
ITEM ON APPEAL:  On April 25th, 2005 the Tigard Hearing’s Officer held a public 
hearing to consider an application for conditional use approval to construct a 22,500 
square foot expansion of the existing church and associated parking in three phases.  
As part of Phase 2, the applicant proposed to relocate the existing driveway on SW 
Gaarde Street.  The Hearing Officer adopted findings approving the Conditional Use 
Permit and Sensitive Lands Reviews and denied the requested Adjustment to the access 
spacing standards.  An appeal was filed on May 25, 2005 by the owner and 
applicant, on the basis that the Hearing’s Officer misconstrued the applicable law.  
More specifically, the appellant’s argue that the Hearing Officer’s decision failed to 
balance the approval criteria.   
LOCATION:  11075 SW Gaarde Street; WCTM 2S103DC, Tax Lot 1100.  
ZONE:  R-3.5: Low-Density Residential District.   
REVIEW CRITERIA BEING APPEALED:  Community Development Code Chapters 
18.370 and 18.705. 
 

 a. Continuation of Public Hearing (Hearing was opened at the July 12 meeting.) 
 b. Declarations or Challenges 
 c. Staff Report:  Community Development Staff 
 d. Public Testimony 
  - Proponents  
  - Opponents  
  - Rebuttal 
 e. Staff Recommendation 
 f. Council Discussion 
 g. Close Public Hearing 
 h. Council Consideration:  Resolution No. 05 - _____ 
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5. PUBLIC HEARING – CONSIDER A RESOLUTION FINALIZING SANITARY 
SEWER REIMBURSEMENT DISTRICT NO. 34 (SW 117TH AVENUE) 

 a. Open Public Hearing 
 b. Summation by Engineering Staff 
 c. Public Testimony  
 d. Staff Recommendation 
 e. Council Discussion 
 f. Close Public Hearing  
 g. Council Consideration: Resolution No. 05 - _____ 
 
 
 

6. SECOND QUARTER COUNCIL GOAL UPDATE 
 a. Staff Report:  Administration Staff 
 b. Council Discussion 
 
 
 
 

7. DISCUSSION OF THE TRANSPORTATION STRATEGIES TASK FORCE REPORT 
 a. Staff Report:  Engineering Staff 
 b. Council Discussion  
 
 
 

8. CONSIDER AN ORDINANCE TO AMEND THE TIGARD MUNICIPAL CODE 
AUTHORIZING USE OF COMMUNITY SERVICE OFFICERS BY ADDING NEW 
PROVISIONS TO CHAPTERS 1.16.030 AND 10.32.030 

 a. Staff Report:  Police Department Staff 
 b. Council Discussion 
 c. Council Consideration:  Ordinance No. 05 - _____ 
 
 
 

9. COUNCIL LIAISON REPORTS 
 
 
10. NON AGENDA ITEMS 
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 11. EXECUTIVE SESSION: The Tigard City Council may go into Executive Session.  If 
an Executive Session is called to order, the appropriate ORS citation will be 
announced identifying the applicable statute. All discussions are confidential and 
those present may disclose nothing from the Session. Representatives of the news 
media are allowed to attend Executive Sessions, as provided by ORS 192.660(4), 
but must not disclose any information discussed. No Executive Session may be held 
for the purpose of taking any final action or making any final decision. Executive 
Sessions are closed to the public. 

 
 
 

12. ADJOURNMENT 
 
 
i:\adm\cathy\cca\2005\050726p.doc 
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CITY OF TIGARD, OREGON 
 
 

RESOLUTION NO. 05-         
 
A RESOLUTION AND FINAL ORDER APPROVING THE TIGARD FIRST BAPTIST CHURCH 
(CONDITIONAL USE PERMIT (CUP) 2004-00005/SENSITIVE LANDS REVIEW (SLR) 2005-
00005/SENSITIVE LANDS REVIEW (SLR) 2005-00006 AND DENYING ADJUSTMENT (VAR) 
2005-00016, ADOPTING FINDINGS AND IMPOSING CONDITIONS. 
  
 
WHEREAS, the Tigard’s Hearing Officer reviewed this case at a public hearing at his meeting of April 25, 
2005; and 
 
WHEREAS, the Hearing Officer adopted findings approving the requested conditional use permit and 
sensitive lands permits, subject to additional conditions of approval; and 
 
WHEREAS, the Hearing Officer adopted findings denying the requested adjustment to access spacing 
standards; and 
 
WHEREAS, an appeal was filed on May 25, 2005 by the owner and applicant, on the basis that the 
Hearing’s Officer misconstrued the applicable law; and 
 
WHEREAS; the City Council held a public hearing on the appeal of the approval on July 12, 2005; and 
 
WHEREAS, the City Council reviewed the testimony, submittals, and staff report on July 12, 2005, and 
reviewed findings and conditions of approval that were contained within the Hearing Officer’s final order; 
and 
 
WHEREAS, the City Council agreed that Condition #30 should be modified as described in the Agenda 
Item Summary to require an emergency access to SW Gaarde if deemed necessary by TVFR; and  
 
WHEREAS, the City Council concluded that the appeal failed to demonstrate that errors in the Hearing 
Officer’s decision occurred and that the appellants requested adjustment to the access spacing requirement 
to allow a general public use access was not supported by substantial evidence in the record;  
 
NOW, THEREFORE, BE IT RESOLVED by the Tigard City Council that: 
 
SECTION 1: The Tigard City Council approves applications CUP2004-00005/SLR2005-

00005/SLR2005-00006 and denies VAR2005-00016 – First Baptist Church of Tigard, 
subject to the conditions of approval stated in the Hearing Officer’s final order dated 
May 12, 2005, attached hereto as Attachment 3 and incorporated herein by this 
reference, with the exception of the changes to Condition #30 to reflect the requirement 
for an emergency only access to be provided on SW Gaarde. 
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SECTION 2: The Tigard City Council adopts the findings and analysis stated in the Staff Report and 
Hearing Officer’s Final Order, attached hereto as Attachment 3 and incorporated herein 
by this reference. The Council further adopts the modifications as proposed in the 
attached Agenda Item Summary. 

 
SECTION 3: This resolution is effective immediately upon passage. 
 
PASSED: This    day of      2005. 
 

    
  Mayor - City of Tigard 
ATTEST: 

  
City Recorder - City of Tigard 





















































































































































































































































































































































































































































































































































































































































   1 

Council Goals for 2005 
 
Goal 1. Revitalize Downtown  

• Complete and implement the Downtown Plan  
 

Second Quarter Update 
 
The Downtown Task Force continued to engage the community through a series of dialog 
meetings throughout March and April.  Working with the community, the Task Force has developed its 
preferred alternative for the Downtown Improvement Plan.  On April 23, 2005, the Plan was shared 
with the community at a well-attended open house.  This event included an overview of the Plan and 
exciting discussion of the steps necessary to make the Plan happen. 
 
The Task Force is scheduled to complete their work on the Downtown Improvement Plan in September, 
2005.  The Task Force moved the completion date of the Plan from June, 2005 to provide for additional 
public input.  Additional time was needed to complete technical work. 
 
Over the summer, Council will receive a series of updates from the Task Force.  In June, funding 
strategies were presented to Council.  Land use recommendations will be presented in July.  In 
September, Council will be presented any outstanding components of the Plan. 
 
Implementation of the Downtown Improvement Plan will occur over the next 10-20 years.  The City’s 
Capital Improvement Program (CIP) includes several projects that focus on the Downtown.  The 
Downtown Improvement Plan calls for enhanced street design throughout the Downtown.  What will 
the streets look like?  One of the CIP projects will answer this question and recommend specific 
improvements. 
 
First Quarter Update: 
Based on the October, 2004 community dialogs and the workshop in December, the Downtown Improvement 
Plan has been revised.  The Task Force is currently in the process of going through a second round of community 
dialogs to further refine the plan.  A developers’ forum was held on March 2nd.  Eight metro-area developers 
attended this "reality check" forum with the Parametrix consultants.  Many of the developers have built 
projects in Town Centers. The developers offered their experience and comments, focusing on access to, and 
visibility from, 99W; retail locations; future parking needs; financing; parcelization. The consultants are using 
their comments in the design revisions. 
 
There was an Ash Avenue neighborhood meeting on March 9, 2005.  This meeting served as a reality check on 
the “transportation assumptions” of connecting Ash Avenue eventually to SW Walnut.  The Task Force will be 
considering this input as they proceed with the Plan. 

• Urban renewal implementation  

o Public relations plan and vote  
Second Quarter Update 
 
The City completed the selection process to hire consultant services – Tashman Johnson, LLC and 
Norton-Arnold & Company.  Tashman Johnson is responsible for preparing an Urban Renewal Plan 
leading to an election of the use of tax increment financing in May, 2006.  Norton-Arnold & Co. is 
responsible for helping select the best strategies to engage the community to foster citizen 
understanding of the Urban Renewal Plan.  This includes a public opinion poll to engage the 
community’s level of awareness about urban renewal. 
 
City Council appointed the City Center Advisory Commission to assist in the preparation of the Urban 
Renewal Plan.  The Commission is made up of 6 representatives of the Downtown Task Force, a 
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Planning Commissioner, a Park and Recreation Board member, and up to 4 City residents and/or 
Tigard property owners. 
 
First Quarter Update: 
Council’s goal addressed Urban Renewal as a program for revitalizing the Downtown.  Study session discussions 
have occurred on April 8th and 22nd on the necessary steps to establish an Urban Renewal Plan for the 
Downtown.  
 
Council’s direction is to take all necessary steps leading to a May, 2006 election on Urban Renewal and Tax 
Increment Financing for the Downtown, including proceeding toward consultant selection for public outreach 
and preparation of an urban renewal plan. 
 
Washington County, Beaverton, Tigard and several service districts have been evaluating the feasibility of 
creating a Commuter Rail/Highway 217 Corridor Revitalization Project.  The Project is evaluating the possibility 
of using tax increment financing to promote desirable development at station areas along the Commuter Rail 
line.  Washington Square and the Downtown are included in this effort. 
 
The feasibility study is intended to provide the public partners with sufficient information on how and whether 
to proceed with the project. 
 
Council was briefed in January on the progress of the feasibility study.  Separate briefings have been provided by 
the City Attorney on Urban Renewal tax increment financing.  Under the City Charter, voter approval is required 
with tax increment financing, which is included in an Urban Renewal plan.  Voting is limited to November and 
May elections. 
 

o Identify and begin projects 
Second Quarter Update 
 
The 2005-06 City’s Capital Improvement Program (CIP) includes approximately $1.8 million dollars of 
projects focused in the Downtown.  Projects range from street design to open space acquisition. 
 
First Quarter Update 
The Downtown Improvement Plan includes a detailed list of catalyst and Brand Tigard projects.  Catalyst projects 
are both public and private projects that are designed to cause complementary development in relation to 
surrounding properties.  Brand Tigard projects are public projects designed to support catalyst projects – street 
improvements, beautification, parks, etc.   A list of projects has been identified. 
 
The Capital Improvement Program, currently under development, will draw from this list of identified projects to 
start implementing the Downtown Plan.  Projects are under review and not finalized as of this date. 
 
Goal 2. Improve 99W  

• Identify specific projects to alleviate congestion on 99W  

• Prioritize projects/funding  

• Leverage additional funding  
 McDonald Street/Highway 99W Intersection (Project Funded in FY 2004-05) 

 
Second Quarter Update: 
 
Current Status:    The McDonald Street/Highway 99W intersection project has been under construction 
since May 2005 and is expected to be completed by the third week of July 2005.  
 
First Quarter Update: 
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The design for the proposed improvements has been completed. The project will be advertised for bids on March 
24, 2005. The contract award is expected late April, the project construction will be in May and June with 
construction completion expected by the end of June 2005. 
 
 Hall Blvd/Highway 99W Intersection (MSTIP 3 Funded Project) 

 
Second Quarter Update: 
 
Current Status: The alternatives analysis to determine the scope of work for improvements to the Hall 
Boulevard/Highway 99W intersection has been completed. The Washington County staff and the 
consultant performing the work gave a project status briefing to City Council at the June 21, 2005 
workshop meeting. The analysis indicates that a viable project can be constructed to provide capacity to 
the year 2020. The intersection project is funded through Washington County’s MSTIP 3 (Major Streets 
Transportation Improvement Program).The estimate for the project identified exceeds the MSTIP budget 
by $500,000. The County, City and ODOT will seek to obtain funds needed to supplement the current 
budget to enable construction of the project. Once the project scope has been fully defined in detail and 
the specific capacity improvements approved, engineering design work will begin. Project design and 
right-of-way acquisition for the widening work are expected to be completed within a 12 to 18 month 
period. Construction is expected to begin in late 2006, or early 2007. 
 
1st Quarter Update: 
W&H Pacific has been contracted by the County to perform an alternatives analysis to determine feasible 
improvements that can be constructed to enhance movement through that intersection and alleviate congestion 
in that area. The project elements will be selected by mid-2005 with design to follow later this year. The 
Engineering staff is participating in the project meetings to ensure that the City of Tigard’s interests are met with 
the alternatives selected. The County will be requested to make a presentation to City Council once the design 
alternatives have been refined and a preferred alternative recommended. The design and rights-of-way 
acquisition will follow the selection of the most cost-effective alternative and will be performed during the next 
year. Assuming the rights-of-way acquisition is completed in a timely manner, the County intends to begin 
construction on the project in late 2006. 
 
 Greenburg Road/Highway 99W Study (Proposed Project for FY 2005-06) 

 
Second Quarter Update: 
 
Current Status:   Funding for the alternatives analysis is included in the Capital Improvement Program 
projects for FY 2005-06 approved by Council at the June 14, 2005 meeting. A consultant to perform 
the study will be selected in early August. The study is expected to begin in late August 2005. The scope 
of the study is to evaluate feasible alternatives, develop a public process plan to obtain public input on 
the alternatives, and then select an alternative for more detailed evaluation eventually leading to design 
and construction. The project does not include detailed design or construction. After the alternatives are 
developed, evaluated, and the best alternative selected, efforts to partner with ODOT and possibly 
Washington County through its MSTIP program will be made to design and construct the 
improvements.  
 
1st Quarter Update: 
Funding for the alternatives analysis is included in the Capital Improvement Program projects proposed for FY 
2005-06. If funded, a consultant can be selected to perform the study and recommend alternatives for evaluation 
and discussion. After the alternatives are developed, evaluated, and the best alternative selected, efforts to partner 
with ODOT and possibly Washington County through its MSTIP program can be made to design and construct 
the improvements. Progress will be made on this project after the funding is made available to begin the study. 
The consultant selection process can begin prior to July 1, 2005 so that the project study can begin shortly after 
the new fiscal year begins. 
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 Highway 99W Corridor Improvements Study (Proposed Project for FY 2005-06) 
 
Second Quarter Update: 
 
Current Status:   The City submitted a grant application for development of a Highway 99W Corridor 
Improvement and Management Plan. The products expected from the study are a plan for management 
of the corridor and a package of projects that can be implemented over a period of years as funding 
sources are identified and designated for these projects. The grant awards are expected to be 
announced in a few weeks. Assuming the City is successful in obtaining the grant, the study is expected 
to begin in late 2005 or early 2006 and should take six to eight months to complete. 
 
1st Quarter Update: 
This project is proposed for the FY 2005-06 CIP. The opportunity to obtain a TGM (Transportation and Growth 
Management) grant to perform this study is available. The City submitted a pre-application for grant funding 
through ODOT in mid-February 2005. The formal application process is expected to be announced in May 
2005. The initial review by ODOT staff of the pre-application was favorable and they encourage the City to 
submit an application once the application period begins. Although the funding becomes available July 1, 2005, 
the project cannot begin until the grant is awarded, an Intergovernmental Agreement (IGA) is executed between 
ODOT and the City, and the consultant is selected to perform the work. This process would be similar to the one 
followed for the Downtown Improvement Plan Study. Considering the time it takes to execute an IGA with ODOT 
and receive approval to use the funds, the study could begin in fall of 2005 or later. The results of the study are 
anticipated to be a package of projects and land use recommendations that can be implemented over a series of 
years. As funds are obtained, projects can be selected from the project list for implementation. Land use changes 
in accordance with the recommendations of the study can be pursued to help reduce direct access to Highway 
99W and to improve the appearance along the corridor as new developments begin or redevelopment occurs. 
 
 Walnut Street Corridor Study 

 
Second Quarter Update: 
 
Current Status: 
This study is held in abeyance until the Downtown Improvement Plan recommendations are formalized 
and adopted by Council. The Downtown Plan does not depend on a connection being made from 
Highway 99W through the downtown area to Hunziker Street. However, whether or not the study 
proceeds in the near future will be discussed with Council to ensure that the timing of the study does 
not detract or conflict with the effort to get the Downtown Improvement Plan recommendations 
initiated during the next year or so.  
 
1st Quarter Update: 
A neighborhood meeting to discuss the connection of Ash Avenue across Fanno Creek into the downtown area 
was held on March 9, 2005 as part of the Downtown Study public process. Neither the Walnut Street Extension 
nor a connection across Fanno Creek to Ash Avenue were acceptable to those in attendance. The Downtown 
Study will consider all input received through the public process before reaching any conclusions on the need for 
a new entry into the downtown from the neighborhood south of Fanno Creek. Whether or not the corridor study 
will proceed depends on Council direction following a review of the recommendations of the study. 
 
Goal 3. Address Growth 

• Revise Comprehensive Plan for Tigard and, if funded, for Bull Mountain  
 

Second Quarter Update 
 
At their June 28, 2005 meeting Washington County Board of Commissioners considered Tigard’s 
request to modify the Urban Planning Area Agreement (UPAA), providing the City with the authority to 
include portions of unincorporated Washington County (Bull Mountain and Areas 63 & 64) in the 
City’s Comprehensive Plan update.   Formal action will follow. 
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The City’s adopted 2005-06 budget includes an additional staff position and funding for professional 
services to begin the update of the City’s Comprehensive Plan in late summer/fall of 2005. 
 
First Quarter Update: 
The Planning Commission reviewed the elements of a Comprehensive Plan update.  Council previewed a work 
program for the update.  Defining the scope or geographical reach of the comprehensive planning effort is the 
necessary first step in the planning process.  The Council goals call for including the Urban Services Area and 
Urban Growth Boundary Areas 63 and 64 in the comprehensive plan work scope, provided Washington County 
provides resources to support the extraterritorial work. 
 
The framework for City-County planning coordination is the Tigard/County Urban Planning Area Agreement 
(UPAA).  The City has requested that the Washington County 2005 Planning Division and Land Use Ordinance 
and Work Program include revising the County-City UPAA to address the City including portions of 
unincorporated Washington County (Bull Mountain, Areas 63 and 64, Metzger) in the City’s Comprehensive 
Plan update. 

• Metro – seek changes  

o Seek changes at Metro that would free our Comprehensive Plan process to respond to 
citizens concerns. 

o Initiate a discussion with Metro regarding flexibility with density requirements. 
 

Second Quarter Update 
 
Council adopted a resolution on May 10, 2005 supporting active pursuit of regional collaboration to 
improve the regional land use planning system.  Council members participated in a region-wide 
symposium on Metro and its land use program.  Several recommendations resulted from the 
symposium.  Additional follow-up has yet to be scheduled. 
 
First Quarter Update: 
On February 22, 2005, Council began discussion on a proposed resolution to support collaboration with 
Washington County jurisdictions regarding proposed changes to Goal 14, Urbanization and the Urban Growth 
Boundary administrative rules.  After considerable discussion at its March 15th work session, Council 
recommended changes to the resolution which will return for Council action on April 12, 2005 
 

• Identify and acquire Parks and Open Space  
Second Quarter Update: 
 
On June 14, 2005 Council approved and adopted the FY 2005-06 Budget.  The budget contains a 
$2,144,025 appropriation for park acquisition and development.   
 
Staff and PRAB developed a set of recommended guidelines to help evaluate potential land acquisitions 
(both purchase and donation).  These guidelines have been presented to Council and are scheduled for 
final approval on July 12. 
 
The Park and Recreation Advisory Board and staff have created a list of properties (confidential) and 
presented it to Council, in Executive Session, at their June 28, 2005 workshop meeting. The properties 
have been identified by staff, PRAB, and public input at PRAB meetings and are a working list of 
potential sites. 
 
The PRAB is currently making presentations at community meetings that include a discussion about 
potential land acquisition. 
 
First Quarter Update: 
The Park and Recreation Advisory Board is currently working on a community-wide presentation  
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aimed at ascertaining additional input on the community's interest in acquiring more open space and park land.  
Open space is land that is in a natural state, e.g. wetlands, green ways, flood plains, etc. Park land is land to be 
used in an active way, e.g. neighborhood and community parks as well as trails, etc.  The current, proposed FY 
05-06 Parks CIP budget contains a land acquisition project aimed at acquiring land in the Bull Mountain area 
both inside and outside the City limits and in other parts of the City.  

• Review growth of expenditures and revenue  
Second Quarter Update:    
 
The Interim City Manager’s Proposed Budget was presented to the City’s Budget Committee on April 25.  
The Budget Committee held four public hearings, where at each meeting the public was invited to 
provide input on the budget.  The Budget Committee deliberated and approved changes based upon the 
input from citizens as well as members of the Budget Committee.  The Budget Committee approved the 
budget on May 16.  The budget was forwarded to the City Council for adoption.  The City Council held 
a public hearing on June 14, where again, the public was invited to provide input on the Approved 
Budget.  The City Council adopted the budget on that date.  
 
The City Council has directed staff to prepare a resolution to establish a Financial Strategy Task Force.  
The Mayor and City Council has asked for citizen input on what steps the City should take in dealing 
with the financial future. 
 
Membership of the Task Force is to include the five citizen members of the Budget Committee, members 
of the Committee for Citizen Involvement, a member from the Downtown Task Force, and a member 
from the Transportation Financial Strategies Task Force. 
 
The Task Force will be asked review City programs to see if service levels can be reduced, look at ways 
for the City to deliver services in a more efficient or cost-effective manner, and identify potential new 
revenue sources that could include the City begin charging fees or service to those citizens that live 
outside the City boundaries and/or asking the Tigard voters to approve a Local Option Tax Levy. 
 
There will be a joint meeting of the Budget Committee and City Council in September to review the first 
quarter results of FY 2005-06. 
 
First Quarter Update: 
The Finance Department, working in conjunction with other City departments, has completed the preparation of 
budget requests for all City funds and programs for FY 2005-06.  Those requests are now being reviewed by 
Finance staff and individual department budget discussions with the Interim City Manager are now underway.  
This is in preparation for the publication and submission of the Proposed Budget to the Budget Committee in late 
April.  The Budget Committee will then hold public hearings throughout the month of April to discuss the 
individual budget requests as well as review the growth of City expenditures and revenue over the last three 
years.   
  
The Budget Committee also met with the City Council in a study session in January to review the budget calendar 
and discuss current budget status and issues.  
 

• Graphic identify (branding)  

o Signage/Logo/Stationery  
Second Quarter Update: 
 
An informal Branding Solicitation letter went out to eight (8) design firms on April 20, 2005.  The letter 
included an attachment with Themes and Values brainstormed by the Vision Task Force.  At the May 
10, Study Session, Council reviewed the Graphic Identity Proposals and interviewed the consultants at 
the May 17 Workshop meeting.  Council chose Glen Marcusen of Marcusen Design to work with 
Council to design a new graphic identity for the City. 
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First Quarter Update:  On Thursday, February 24, 2005 eleven members of the Vision Task Force met to 
brainstorm ideas for themes and values that might be captured in a new City logo.  The Task Force issues were 
presented to City Council on March 22, 2005.  Council provided direction on values to be reflected in a new 
brand for the City. 
 
i:\adm\city council\goals\2005\council goals - quarter 2\02 - quarter 2 goal report.doc6/30/05 
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